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Responsible Office 
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Designation And Nomenclature (Popular Name)
Warfighter Information Network-Tactical Increment 1 (WIN-T INCREMENT 1)

DoD Component
Army

Responsible Office
COL Edward Swanson  
PM WIN-T 
ATTN: SFAE-C3T-WIN 
6010 Frankford St 
Aberdeen Proving Ground, MD 21005 

Phone  
Fax  
DSN Phone  
DSN Fax 

443-395-7223  
443-395-7208  
648-7223  
648-7208

edward.j.swanson.mil@mail.mil Date Assigned September 29, 2011

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated October 18, 2007
 
Approved APB
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated October 18, 2007
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Mission and Description 
 
Warfighter Information Network-Tactical (WIN-T) is the implementation of the Army's strategy to achieve a world-
class Joint expeditionary network, enabled by information technologies that support the goals of the Army Campaign 
Plan and other Army/Joint mandates.  WIN-T is a cornerstone tactical communications system supporting the 
implementation of the LandWarNet strategy during the 2007 to 2025 time-frame.  The WIN-T program is establishing 
a single integrating framework creating a network of networks for the Army. 
 
The WIN-T program focus is to design, develop, produce and field the Future Modular Force on-the-move network, 
while leveraging mature technologies that can enhance the Current Modular Force to operate in an emerging 
noncontiguous environment.  WIN-T will be developed and fielded in increments that will successively build upon one 
another.  
 
WIN-T Increment 1 (formerly Joint Network Node-Network (JNN-N)) is currently a Program of Record based on 
Annex I of the Bridge to Future Networks (BFN) Capabilities Production Document (CPD), approved by the Joint 
Requirements Oversight Council (JROC) in October 2006.  WIN-T Increment 1 is further sub-divided into two 
versions: WIN-T Increment 1a, the JNN-N follow-on with added Ka military satellite capability, and WIN-T Increment 
1b, which will incorporate technology insertions, via the Modification Work Order (MWO) process, from the 
developmental WIN-T Increment 2 program.  The Army's legacy tactical communications network and Command and 
Control, Communications and Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) capabilities were 
not designed for, nor capable of supporting the current and future Warfighter needs.  WIN-T Increment 1 provides a 
much broader spectrum of information services: video/multimedia, graphics data, imagery, collaborative planning 
tools, and one Common Operating Picture just to name a few.  The program provides the battle commander with an 
offensively oriented network with extended reach and reach-back, and increased throughput.  The Network provides 
connectivity between the organic Network Support Companies in the Brigade Combat Teams (BCTs) and 
the division Support Brigades (SBs) to allow these units to be self-supporting, as derived from the Chief of Staff of 
the Army's charge to create modular, self-contained Brigade sized units capable of deployment.  It 
provides organic network support transmission facilities to provide a more capable system than the legacy Area 
Common User System (ACUS).  WIN-T Increment 1 enhances the current forces with technologies that ensure 
operational relevancy and interoperability with future systems.  It also provides the current Warfighter with a state-of-
the art communications backbone that enables them to exchange information (voice, data, and video) at high speeds 
with high reliability throughout the tactical Division, BCT, and Battalion level elements.  
 
WIN-T Increment 1 is a communications system that provides reliable, high-speed information services and 
information exchanges to enable the Warfighter with the means to control battlefield tempo by getting the right 
information to the right place at the right time. 
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Executive Summary 
 
The Product Manager (PdM) for WIN-T Increment 1 continues to acquire and field WIN-T Increment 1a nodes in 
accordance with the operational requirements of the Army, per authorization contained in the Acquisition Decision 
Memorandum (ADM) dated June 5, 2007.  Each transportable node contains a configuration of satellite and 
baseband networking equipment that supports the simultaneous transmission of voice, video, and data using Internet 
Protocol (IP) technology at the quick halt.  These nodes vary in configuration, capacities, and quantities according to 
the level of command they support.  The three types of transportable nodes are: the Tactical Hub Node (THN), which 
supports division headquarters; the Joint Network Node (JNN), which supports brigade level headquarters; and the 
Battalion Command Post Node (BnCPN), which supports battalion level headquarters.  The fourth type of node, the 
Regional Hub Node (RHN), is a fixed installation equivalent to three THNs, which is used to support theater level 
operations. 
 
The Defense Acquisition Executive (DAE) signed an Acquisition Decision Memorandum on May 21, 2011 to waive 
a requirement for a Full Rate Production (FRP) Decision. Conditional Materiel Release for Increment 1 nodes was 
approved on  December 20, 2011. 

Production of WIN-T Increment 1 nodes continues at a rate adequate to meet the operational needs of the Army. 
Increment 1 has been delivered to 95% of the Army Units. Pursuant to section 2432 of title 10, United States Code, 
this will be the final WIN-T Increment 1 SAR. 

There are no significant software-related issues with this program at this time. 
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

Explanation of Breach 
Schedule breach and Research, Development, Test & Evaluation (RDT&E) 
breach have previously been reported in 2010 SAR. 

The Defense Acquisition Executive (DAE) signed an Acquisition Decision 
Memorandum on  May 21, 2011 to waive  a requirement for a Full Rate 
Production (FRP) Decision. 
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Schedule 
 

 
 

 
 
 
 

 
 
 

  

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone C JUN 2007 JUN 2007 JUN 2007 JUN 2007
Initial Operational Test (IOT) (Increment 1a) 

Start OCT 2008 OCT 2008 OCT 2009 OCT 2008
Complete DEC 2008 DEC 2008 DEC 2009 DEC 2008

Initial Operational Capability (IOC) JAN 2009 JAN 2009 JAN 2010 JUL 2009
Full Rate Production Decision Review JUN 2009 JUN 2009 JUN 2010 MAY 2011 1 (Ch-1)

Operational Test Increment 1b 
Start MAY 2010 MAY 2010 MAY 2011 MAY 2012 1 (Ch-2)

Complete AUG 2010 AUG 2010 AUG 2011 MAY 2012 1

1APB Breach

Change Explanations 
(Ch-1) Current Estimate changed from April 2011 to May 2011 due to an Acquisition Decision Memorandum dated 
May 21, 2011 that waived requirement for a Full Rate Production decision. 
 
(Ch-2) Increment 1b operational test start date changed from Apr 2012 to May 2012 to accommodate the Army 
Network Integration Exercise (NIE). 
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Performance 
 

 
 
Requirements Source: Bridge to Future Networks (BFN) Capabilities Production Document (CPD) with Annexes, 
approved by the Joint Requirements Oversight Council (JROC) on October 18, 2006  
 

 

 
 
 
 

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Net-Ready KPP Satisfy 
100% of 
interfaces, 
services, 
policy-
enforcement 
controls; and 
data 
correctness, 
availability 
and 
processing 
requirements
in the Jt 
integrated 
architecture 

Satisfy 
100% of 
interfaces, 
services, 
policy-
enforcement 
controls; and 
data 
correctness, 
availability 
and 
processing 
requirements
in the Jt 
integrated 
architecture 

Satisfy 
100% of 
interfaces; 
services; 
policy-
enforcement 
controls; and 
data 
correctness, 
availability 
and 
processing 
requirements
designated 
as 
enterprise-
level or 
critical in the 
Jt integrated 
architecture 

TBD Satisfy 
100% of 
interfaces, 
services, 
policy-
enforcement 
controls; and 
data 
correctness, 
availability 
and 
processing 
requirements
in the Jt 
integrated 
architecture

Acronyms And Abbreviations 
Jt - Joint 
KPP - Key Performance Parameter 
TBD - To be determined 

Change Explanations 
None 
 
Memo
The sole Performance Characteristic, Net-Ready, is documented in the Joint Network Node-Network (JNN-N)  
Annex I of the Bridge to Future Networks (BFN) Capabilities Production Document (CPD), approved October 2006.  
The Net-Ready Key Performance Parameter (KPP), the only KPP, was not successfully demonstrated during 2008 
IOT&E.  The Increment 1b operational test is scheduled to start in May 2012. 
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Track To Budget 
 

 
 
 

General Memo
WIN-T Increment 1 procurement is funded under BB1601 through FY 2008, and under BW7110 in FY 2009 and 
beyond. Parent Line is BW7100. 
 
RDT&E
 
APPN 2040  BA 05  PE 06054818A  (Army) 
 
  Project JN1  JNN/Joint Network Node     
 
Procurement
 
APPN 2035  BA 02  PE 0310704A  (Army) 
 
  ICN BB1601  JNN     
  ICN BW7110  WIN-T Increment 1     
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY2007 $M BY2007 
$M

TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 23.0 23.0 29.9 34.3
1

23.7 23.7 36.2
Procurement 3775.0 3775.0 4152.5 4074.4 3856.0 3856.0 4185.3

Flyaway 2206.2 -- -- 2236.2 2232.0 -- 2252.0
Recurring 2173.1 -- -- 2192.8 2197.6 -- 2207.1
Non Recurring 33.1 -- -- 43.4 34.4 -- 44.9

Support 1568.8 -- -- 1838.2 1624.0 -- 1933.3
Other Support 1339.2 -- -- 1602.6 1395.0 -- 1698.9
Initial Spares 229.6 -- -- 235.6 229.0 -- 234.4

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 3798.0 3798.0 N/A 4108.7 3879.7 3879.7 4221.5

 
1 APB Breach 

 
 

Quantity SAR Baseline 
Prod Est

Current APB 
Production

Current Estimate

RDT&E 0 0 0
Procurement 1677 1677 1860
Total 1677 1677 1860

 
Unit of measure is a combination of communications nodes, which vary in configuration, capacities, and 
quantities according to the level of command they support.  The three types of transportable nodes are: the 
Tactical Hub Node (THN), which supports division headquarters; the Joint Network Node (JNN), which 
supports brigade level headquarters; and the Battalion Command Post Node (BnCPN), which supports 
battalion level headquarters.  The fourth type of node, the Regional Hub Node (RHN), is a fixed installation 
equivalent to three THNs, which is used to support theater level operations. 
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017 To 
Complete

Total

RDT&E 23.0 13.2 0.0 0.0 0.0 0.0 0.0 0.0 36.2
Procurement 3736.0 34.8 98.3 175.0 130.9 10.3 0.0 0.0 4185.3
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 3759.0 48.0 98.3 175.0 130.9 10.3 0.0 0.0 4221.5
PB 2012 Total 3759.2 48.0 27.7 265.3 128.6 74.3 0.0 0.0 4303.1
Delta -0.2 0.0 70.6 -90.3 2.3 -64.0 0.0 0.0 -81.6
 

Quantity Undistributed Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017 To 
Complete

Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 1860 0 0 0 0 0 0 0 1860
PB 2013 Total 0 1860 0 0 0 0 0 0 0 1860
PB 2012 Total 0 1860 0 0 0 0 0 0 0 1860
Delta 0 0 0 0 0 0 0 0 0 0
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2006 -- -- -- -- -- -- 7.2
2007 -- -- -- -- -- -- --
2008 -- -- -- -- -- -- 15.8
2009 -- -- -- -- -- -- --
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- 13.2

Subtotal -- -- -- -- -- -- 36.2
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Annual Funding BY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2007 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2007 $M

Non 
Recurring 
Flyaway  

BY 2007 $M

Total 
Flyaway  

BY 2007 $M

Total 
Support  

BY 2007 $M

Total 
Program  

BY 2007 $M

2006 -- -- -- -- -- -- 7.2
2007 -- -- -- -- -- -- --
2008 -- -- -- -- -- -- 15.2
2009 -- -- -- -- -- -- --
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- 11.9

Subtotal -- -- -- -- -- -- 34.3
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Annual Funding TY$ 
2035 | Procurement | Other Procurement, Army

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2004 195 302.3 -- -- 302.3 41.9 344.2
2005 215 296.7 -- -- 296.7 121.2 417.9
2006 349 452.1 -- 5.8 457.9 325.0 782.9
2007 327 385.9 -- -- 385.9 80.4 466.3
2008 741 701.0 -- 39.1 740.1 800.2 1540.3
2009 33 69.1 -- -- 69.1 56.3 125.4
2010 -- -- -- -- -- 29.3 29.3
2011 -- -- -- -- -- 29.7 29.7
2012 -- -- -- -- -- 34.8 34.8
2013 -- -- -- -- -- 98.3 98.3
2014 -- -- -- -- -- 175.0 175.0
2015 -- -- -- -- -- 130.9 130.9
2016 -- -- -- -- -- 10.3 10.3

Subtotal 1860 2207.1 -- 44.9 2252.0 1933.3 4185.3
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Funding (mostly Supplemental) from FY 2004 to FY 2007 was used to acquire Joint Network Node under the 
condition of urgency for units deploying to Operation Iraqi Freedom / Operation Enduring Freedom.  FY 2008 and FY 
2009 supplemental funding has been used to acquire WIN-T Increment 1 to outfit units in accordance with Army 
priorities. 
 
Procurement dollars in FY 2010 and beyond are for technology insertions – a planned Modification Work Order  to 
provide Net-Centric Waveform and colorless core (enhanced encryption) technology. 

Annual Funding BY$ 
2035 | Procurement | Other Procurement, Army

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2007 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2007 $M

Non 
Recurring 
Flyaway  

BY 2007 $M

Total 
Flyaway  

BY 2007 $M

Total 
Support  

BY 2007 $M

Total 
Program  

BY 2007 $M

2004 195 319.4 -- -- 319.4 44.2 363.6
2005 215 304.8 -- -- 304.8 124.5 429.3
2006 349 452.4 -- 5.8 458.2 325.2 783.4
2007 327 377.1 -- -- 377.1 78.5 455.6
2008 741 673.6 -- 37.6 711.2 768.8 1480.0
2009 33 65.5 -- -- 65.5 53.4 118.9
2010 -- -- -- -- -- 27.3 27.3
2011 -- -- -- -- -- 27.1 27.1
2012 -- -- -- -- -- 31.2 31.2
2013 -- -- -- -- -- 86.6 86.6
2014 -- -- -- -- -- 151.5 151.5
2015 -- -- -- -- -- 111.3 111.3
2016 -- -- -- -- -- 8.6 8.6

Subtotal 1860 2192.8 -- 43.4 2236.2 1838.2 4074.4
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Low Rate Initial Production 
 

 
WIN-T Increment 1 Low Rate Initial Production (LRIP) is consistent with Defense Acquisition Executive (DAE) 
direction in the WIN-T Program Acquisition Decision Memorandum (ADM), dated June 5, 2007, and the Office of 
Secretary of Defense (OSD) Cost Analysis Improvement Group (CAIG) estimate.  The WIN-T Program ADM defines 
Increment 1 LRIP as the quantities required "to meet operational requirements of the Army".  The ADM also directs 
Increment 1 fielding up "to about 199 [total] units", which represents the Full Operational Capability requirement, not 
including expected Army growth.  Therefore, the ADM LRIP permits acquisition of more than 10 percent of the total 
program quantity.  The most current estimate, including Grow the Army, is 216 units. 
 
 
 
 

 
 
 
Nuclear Cost 
 

 
 
 
 

Initial LRIP Decision Current Total LRIP 
 Approval Date  6/5/2007  6/5/2007
 Approved Quantity  199  216
 Reference  WIN-T Program ADM  WIN-T Program ADM
 Start Year  2007  2007
 End Year  2010  2011

Foreign Military Sales 
 

 

None  
 

None
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2007 $M BY2007 $M

Unit Cost 
Current UCR 

Baseline 
(OCT 2007 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3798.0 4108.7
Quantity 1677 1860
Unit Cost 2.265 2.209 -2.47 

Average Procurement Unit Cost (APUC) 
Cost 3775.0 4074.4
Quantity 1677 1860
Unit Cost 2.251 2.191 -2.67 

BY2007 $M BY2007 $M

Unit Cost 
Original UCR 

Baseline 
(OCT 2007 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3798.0 4108.7
Quantity 1677 1860
Unit Cost 2.265 2.209 -2.47 

Average Procurement Unit Cost (APUC) 
Cost 3775.0 4074.4
Quantity 1677 1860
Unit Cost 2.251 2.191 -2.67 
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Unit Cost History 
 

  

 

 

BY2007 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB OCT 2007 2.265 2.251 2.313 2.299
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB N/A N/A N/A N/A N/A
Current APB OCT 2007 2.265 2.251 2.313 2.299
Prior Annual SAR DEC 2010 2.251 2.232 2.313 2.294
Current Estimate DEC 2011 2.209 2.191 2.270 2.250

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

2.313 -0.008 -0.100 0.000 0.000 -0.104 0.000 0.169 -0.043 2.270
 

 
 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

2.299 -0.008 -0.098 -0.001 0.000 -0.111 0.000 0.169 -0.049 2.250
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SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone A N/A N/A N/A N/A
Milestone B N/A N/A N/A N/A
Milestone C N/A N/A JUN 2007 JUN 2007
IOC N/A N/A JAN 2009 JUL 2009
Total Cost (TY $M) N/A N/A 3879.7 4221.5
Total Quantity N/A N/A 1677 1860
Prog. Acq. Unit Cost (PAUC) N/A N/A 2.313 2.270
 

WIN-T INCREMENT 1 December 31, 2011 SAR

  UNCLASSIFIED 19



  
Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 23.7 3856.0 -- 3879.7
Previous Changes 

Economic -0.1 -26.2 -- -26.3
Quantity -- +238.0 -- +238.0
Schedule +0.4 -1.1 -- -0.7
Engineering -- -- -- --
Estimating +12.2 -205.2 -- -193.0
Other -- -- -- --
Support -- +405.4 -- +405.4

Subtotal +12.5 +410.9 -- +423.4
Current Changes 

Economic +0.2 +10.5 -- +10.7
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -0.2 -1.0 -- -1.2
Other -- -- -- --
Support -- -91.1 -- -91.1

Subtotal -- -81.6 -- -81.6
Total Changes +12.5 +329.3 -- +341.8
CE - Cost Variance 36.2 4185.3 -- 4221.5
CE - Cost & Funding 36.2 4185.3 -- 4221.5

WIN-T INCREMENT 1 December 31, 2011 SAR

  UNCLASSIFIED 20



  

 
Previous Estimate: December 2010 

Summary Base Year 2007 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 23.0 3775.0 -- 3798.0
Previous Changes 

Economic -- -- -- --
Quantity -- +227.8 -- +227.8
Schedule -- -- -- --
Engineering -- -- -- --
Estimating +11.5 -196.9 -- -185.4
Other -- -- -- --
Support -- +345.7 -- +345.7

Subtotal +11.5 +376.6 -- +388.1
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -0.2 -0.9 -- -1.1
Other -- -- -- --
Support -- -76.3 -- -76.3

Subtotal -0.2 -77.2 -- -77.4
Total Changes +11.3 +299.4 -- +310.7
CE - Cost Variance 34.3 4074.4 -- 4108.7
CE - Cost & Funding 34.3 4074.4 -- 4108.7
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +0.2
Adjustment for current and prior escalation. (Estimating) -0.2 -0.2

RDT&E Subtotal -0.2 0.0

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +10.5
Adjustment for current and prior escalation. (Estimating) -0.9 -1.0
Adjustment for current and prior escalation. (Support) -1.8 -1.7
Decrease in Other Support is due to redefining the Network Operations Convergence 

requirement. (Support) -74.3 -89.1

Decrease in Initial Spares requirement. (Support) -0.2 -0.3
Procurement Subtotal -77.2 -81.6
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name World-Wide Satellite Systems (WWSS) 
Contractor General Dynamics SATCOM Technologies 
Contractor Location Duluth, GA 30096 
Contract Number, Type W15P7T-06-D-L219/5,  FFP 
Award Date August 21, 2007 
Definitization Date August 21, 2007 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

50.3 N/A 103 475.6 N/A 800 993.0 993.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to changes in 
quantity as Army G3 identified the specific units that are to receive Increment 1 nodes, in accordance with the terms 
of the Acquisition Decision Memorandum dated June 5, 2007. 
 
The WIN-T Increment 1 delivery order on this contractual vehicle acquires some of the satellite terminal equipment 
and vehicles required to complete the communications nodes procured under the Baseband contract (W15P7T-07-
D-K001). 

WIN-T INCREMENT 1 December 31, 2011 SAR

  UNCLASSIFIED 23



  

 

 

 
 
 

Appropriation: Procurement 
Contract Name World-Wide Satellite Systems (WWSS) 
Contractor General Dynamics SATCOM Technologies 
Contractor Location Duluth, GA 30096 
Contract Number, Type W15P7T-06-D-L219/10,  FFP 
Award Date September 29, 2009 
Definitization Date September 29, 2009 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

30.7 N/A 3 33.1 N/A 3 61.1 61.1 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to the incremental 
funding of this portion of the overall initiative; it is not due to price or requirement changes. 
 
This Delivery Order (DO) includes all of the services and some of the hardware required to build three additional 
Regional Hub Nodes (RHNs) for Fort Bragg, Guam, and Camp Roberts. 
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Appropriation: Procurement 
Contract Name WIN-T Increment 1 
Contractor GD C4 Systems 
Contractor Location Taunton, MA 02780 
Contract Number, Type W15P7T-07-D-K001,  FFP/IDIQ/TM/CPFF 
Award Date September 28, 2007 
Definitization Date September 28, 2007 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

78.3 N/A 336 721.2 N/A 1053 1427.0 1427.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP/IDIQ/TM/CPFF contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to change in 
quantity and contract services as Army G3 identified the specific units that are to receive Increment 1 nodes; it is not 
due to unscheduled price or performance requirement changes. 
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Deliveries and Expenditures 
 

 

 
 
In the Acquisition Decision Memorandum dated June 5, 2007, the Defense Acquisition Executive directed the Army 
to secure full funding for Increment 1 acquisition and support.   
 
Percent delivered is as of January 15, 2012. 
 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity Percent 
Delivered 

Development 0 0 0 -- 
Production 1760 1760 1860 94.62% 
Total Program Quantities Delivered 1760 1760 1860 94.62% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 4221.5 Years Appropriated 9 
Expenditures To Date 3327.0 Percent Years Appropriated 69.23% 
Percent Expended 78.81% Appropriated to Date 3807.0 
Total Funding Years 13 Percent Appropriated 90.18% 
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Operating and Support Cost 
 

 

 
 
 

Assumptions And Ground Rules 
1. No antecedent for this system. 
2. Operating and support costs based on the Program Office Estimate dated February 2007, as updated in January 
2012. 
3. Costs estimated in accordance with Army Cost Analysis Manual, Deputy Assistant Secretary of the Army, US 
Army Cost and Economics Analysis Center May 2001.  
4. Operating and support cost factors taken from Operating and Support Management Information System.  
5. Military Pay and Allowances estimates extracted from Army Manpower Cost System based on the known Military 
Occupational Specialty staffing requirements. 
6. Estimated costs based on Operating Tempo as provided by Headquarters, Department of the Army. 
7. Costs based on two-level maintenance concept. 
8. Operating and support costs presented ramp up and extend through FY2027, representing 23 years. 
9. Operating and support costs reflect the total average annual cost for all WIN-T Increment 1 systems.  Multiplying 
the total average annual cost by 23 years will achieve the total cost. 
10. Estimate below does not include disposal cost of the system. 

Costs BY2007 $M

Cost Element WIN-T INCREMENT 1 
Total Average Annual Cost

Antecedent System 
N/A

Unit-Level Manpower 192.1 --
Unit Operations -- --
Maintenance -- --
Sustaining Support -- --
Continuing System Improvements -- --
Indirect Support -- --
Other 169.2 --
Total Unitized Cost (Base Year 2007 $) 361.3 --
 
 

Total O&S Costs $M WIN-T INCREMENT 1 Antecedent System
Base Year 8311.0 --
Then Year 9763.1 --

WIN-T INCREMENT 1 December 31, 2011 SAR

  UNCLASSIFIED 27


	WIN-T INCREMENT 1
	Program Information
	Responsible Office
	References
	Mission and Description
	Executive Summary
	Threshold Breaches
	Schedule
	Performance
	Track To Budget
	Cost and Funding
	Cost Summary
	Funding Summary
	Annual Funding By Appropriation

	Low Rate Initial Production
	Nuclear Cost
	Foreign Military Sales
	Unit Cost
	Unit Cost Report
	Unit Cost History

	Cost Variance
	Cost Variance Summary

	Contracts
	Deliveries and Expenditures
	Operating and Support Cost

